
POLLUTION REPORT
SDMS DocID 271355

POLREP HO: 8
DATE: 10/26/88

Site Name: Pine/Nowell Street
Subject: POLREP #8 - Removal Action
Location: Site #93

Nashua, New Hampshire

Pollutant: Asbestos
Occurrence Date: 1960's
Environmental Media affected: Land, water, air
Severity: Potentially - Major
Quantity Discharged: Unknown
Category: Major-
Source: Dumping of asbestos waste

materials by John-Manville
OSC: Paul R. Groulx -U.S. EPA Region 1
Latest POLREP: POLREP 7 - February 02, 1988

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The Pine/Nowell Street asbestos waste site is located in Nashua,
New Hampshire. The site is located on tax map # 102 and consist
of lot #173, 174 and 175. The site is a residential tract of
land approximately 3/4 of an acre in size. The major tract of
land is a city owned property lot. Two single family homes are
located on the north and Salmon Brook to the south.

The land slopes from a high point along Nowell Street to a low
point along Salmon Brook. The entire site has been filled in
with Asbestos waste materials. Asbestos baghouse and board waste
are exposed throughout the level area. The area along the brook
is wooded with a thin soil cover over abundant asbestos baghouse,
pellet, and sheet scrap waste.

The site is located in a densely populated suburb of Nashua, with
an estimated population of 1,140 residents within a 500 meter
radius of the site.
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HISTORY:

Mar 13 ,
Mar 17,
Mar 23,
Mar 30,
May 01,

Jun 12,
Jun 16,

Jun 24,

Jun 25,

Jul 05,

Jul 14,

1987
1987
1987
1987
1987

1987
1987

1987

1987

1987

1987

Jul 31, 1987

Sep 02, 1987

ASTDR Health Assessment issued.
Notice letters sent to property owners.
Action Memorandum obligating $350,000.
Draft IAG with U.S. ACE submitted for review.
IA6 submitted and approved by U.S. ACE.
DW 96-932480-01-0 (4/1/87-6/1/88)
Preliminary conceptual design completed.
OSC met with state of New Hampshire
officials to review conceptual plans.
OSC presents conceptual plans for city
review.
OSC submits comments to US ACE for final
plans.
OSC conducts informational meeting with
area residents.
Meeting between the US EPA and US ACE to
review plans for 95% completion of design &
specifications.
US ACE to commence soliciting bids
for contractors.
Contractor bids due.

As a consequence of the cost of the first bids recieved, which
were substantially above the US ACE estimates and the US EPA
funding, as well as the low number of bidders participating.
No contracts were awarded for asbestos abatement work at that
time.

After the failure of the first bid procedure, The US EPA in
consultation with the US ACE, decided to extend the lAGs
completion date from December 1987 to September 1988, resolicit
and rebid the three asbestos abatement projects and award a
contract for the asbestos abatement work in the early spring of
1988. The US ACE reconstituted the bid packages to interested
contractors on April 5, 1988.
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The results of the bid opening were that four contractors
•submitted bids on the project; however, two of the contractors
were disqualified due to noncompliance with the US ACE bidding
procedures. Of the two qualified bids, the lowest bid to perform
the asbestos abatement work on the sites was twice the obligated
budget for these projects. To award the contract, the US ACE
requires the bid amount plus five percent, which requires an
additional combined sum for the three sites of $757,200 to be
obligated by the US EPA into the lAGs.

Due to budget restraints, the US EPA Region I Removal Program at
that time did not have the funding resources to contribute this
additional money to the lAGs in order to enable the US ACE to
award a contract for these project.

II. Action

09/15/88 - Action Memorandum ceiling increase request for
$500,000 signed by Regional Administrator.

09/16/88 - Amendment -02 IAG with the US ACE signed,
extending the project/budget period ending
8/30/89 and an increase in funding.
(DW96-932480-01-2)

09/23/88 - OSC met with city of Nashua officials to discuss
the city's willingness to accept at no cost any
removed asbestos waste during the asbestos
removal, at its sanitary landfill which is state
approved for asbestos disposal.

III. Future

09/27/88 - The OSC reeleves letter from the city
of Nashua on specifications for the acceptance
of asbestos at the city owned landfill.

10/13/88 - The US ACE is sent the specification
requirements to be included in the new bid
package, regarding disposal at the city of
Nashua landfill.
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IV. Funding Status

US EPA obligated an additional $500,000 to this site,
the TOTAL PROJECT CEILING to $850,000.

increasing

Financial Data:

Document
Control Number

Z30004
ER0029

Account Number
7QFA1ANE93
8TFA1ANE93

TOTAL PROJECT CEILING

Dollar Amount
$220,000
$500,000
$ 80,000
$ 30,000
$ 20,000

$850,000

Cost Allocation
US ACE
US ACE
TAT
Intramural
FEMA

3E PENDS:

Paul R. Groulx, On Scene Coordinator

October 26, 1988
• «*M»^«»^«»^a»^^«»^«»«» •• »• •

Date
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- National Response Center (G-TGC-2)
U.S. Coast Guard - Room 2611
2100 Second Street, S.W.
Washington,DC 20593

- U.S. Environmental Protection Agency
Emergency Response Division (WH-548-B)
401 M Street, S.W.
Washington, DC 20460

U.S. EPA BOSTON - JFK Building
- Paul G. Keough, Deputy Regional Administrator
- Chris Jendras, Office of Public Awareness
- Merrill S. Hohman, Director, Waste Management Division
- Stephen F. Ellis, Assistant for Congressional Affairs
- Roger Duhamel, Office of Inspector General
- Sam Silverman, esq., Office of General Counsel

U.S. EPA - Environmental Service Division
- Edward Conley, Division Director
- Donald Porteous, Chief, Surveillance Branch
- Donald Berger, Chief, Oil&Hazardous Materials Response Section
- Steve Novick, Field Operations Coordinator
- Lee MacMichael, Data Management
- Paul Groulx, On Scene Coordinator

State of New Hampshire
Thomas L. Sweeney, Administrator
Solid Waste Bureau
Waste Management Division
Department of Environmental Services
6 Hazen Drive
Concord, NH 03301-6509

Joseph Freeman Peter Benet, Director
Special Assistant to The Mayor Department of Public Work
City Hall, City of Nashua City hall, City of Nashua
229 Main Street 229 Main Street
Nashua, NH 03060 Nashua, NH 03060

Constance Hart, Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401-M Street, S.W.
Washington, DC 20460
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